Bid Ad Date:  Tuesday, October 22,2019 November 2019 BID ADVERTISEMENT REPORT

11/19/2019 1-5700 5 WAKE $32,500,000 RL F 404 PERMIT (PENDING) 401 PERMIT (IN) FEMA PERMIT MUNICIPAL AGREEMENT (IN) UTILITY

(PENDING) AGREEMENT (REQUIRED)

DESIGN-BUILD PROJECTS
11/19/2019 B-6011 13 BURKE $725,000  DXDBL F COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1 IN See B-6014
11/19/2019 B-6013 13 MITCHELL $800,000  DXDBL F COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1 IN See B-6014
11/19/2019 B-6014 13 MCDOWELL $1,000,000  DXDBL F COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1 IN 7/19/2019
11/19/2019 B-6016 13 BUNCOMBE §700,000  DXDBL F COMBINED PROJECT: B-6011, B-6013, B-6014, B-6016 UNDER WBS: 48209.3.1 IN See B-6014
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL

RL Raleigh Lettiing S State Funded

DDRL Divisiion Design Raleigh Letting F Federally Funded Bid Ad and Let Review Mtg Date: 10/1/2019

DBL Division-Build Let HFB State Bridge Program Revised Date 8/28/2019

DXDBL Division Express Design Build Let SCR Schedule Change Request



